

Spack Infrastructure - Task #22908

Milestone # 22903 (New): Convert SAM to install with spack rather than ups / virtualenv

Install Development sam-web, station via spack

07/10/2019 01:19 PM - Marc Mengel

| | | | |
|--|--------|------------------------|------------------------------|
| Status: | New | Start date: | 08/14/2019 |
| Priority: | Normal | Due date: | 09/18/2019 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Related issues: | | | |
| Blocked by Spack Infrastructure - Task #22907: Build recipe files for SAM dep... | | New | 07/31/2019 08/14/2019 |
| Blocked by Spack Infrastructure - Task #22906: Design development setup (spac... | | New | 07/10/2019 |

History

#1 - 07/10/2019 01:20 PM - Marc Mengel

- Blocked by Task #22907: Build recipe files for SAM dependencies not already in spack added

#2 - 07/10/2019 01:20 PM - Marc Mengel

- Blocked by Task #22906: Design development setup (spack install + pip -e ?) added

#3 - 07/10/2019 01:22 PM - Marc Mengel

- Due date set to 09/18/2019