

AI-for-Accelerators - Milestone #22922

Hall work part 1

07/11/2019 01:42 PM - Gabriel Perdue

Status: New	Start date: 07/11/2019
Priority: Normal	Due date: 11/30/2019
Assignee:	% Done: 0%
Category:	Estimated time: 0.00 hour
Target version:	
Description	
Subtasks:	
Task # 22923: Establish a safe and ORC-allowed work area with a PC for slow interface w... New	