

GlideinWMS - Feature #23185

Drop tar ball installation of Factory and Frontend

08/28/2019 03:21 PM - Marco Mambelli

Status:	Closed	Start date:	08/28/2019
Priority:	Normal	Due date:	
Assignee:	Bruno Coimbra	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	v3_6_3	Spent time:	0.00 hour
Stakeholders:			
Description			
This has been agreed w/ stakeholders (see [#20033]). Tasks will include:			
<ul style="list-style-type: none">• no need to support relocatable installations and binaries• remove scripts used for tarball installation• remove/change custom manipulation of PYTHONPATH• remove/change documentation			

History

#1 - 10/07/2019 01:52 PM - Lorena Lobato Pardavila

- Assignee changed from Marco Mambelli to Lorena Lobato Pardavila

#2 - 10/14/2019 05:06 PM - Lorena Lobato Pardavila

- Assignee deleted (Lorena Lobato Pardavila)

#3 - 10/29/2019 10:42 AM - Marco Mambelli

- Target version changed from v3_6_1 to v3_6_2

- Assignee set to Bruno Coimbra

#4 - 03/03/2020 11:08 AM - Marco Mambelli

- Target version changed from v3_6_2 to v3_6_3

#5 - 06/05/2020 05:14 PM - Bruno Coimbra

- Assignee changed from Bruno Coimbra to Marco Mambelli

- Status changed from New to Feedback

#6 - 06/23/2020 02:35 PM - Marco Mambelli

- Assignee changed from Marco Mambelli to Bruno Coimbra

#7 - 07/16/2020 02:28 PM - Bruno Coimbra

- % Done changed from 0 to 100

- Status changed from Feedback to Closed

Merged v36/23185