

sbndaq - Feature #23543

Milestone # 23538 (New): DAQ Software Prepared for ICARUS Cooldown and Filling

Move to using artdaq config DB by default

11/06/2019 08:49 AM - Wesley Ketchum

Status:	New	Start date:	11/06/2019
Priority:	High	Due date:	
Assignee:	Gennadiy Lukhanin	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Co-Assignees:			
Description			

History

#1 - 11/06/2019 09:07 AM - Wesley Ketchum

- Assignee set to Gennadiy Lukhanin