

sbndaq - Task #23551

Milestone # 23538 (New): DAQ Software Prepared for ICARUS Cooldown and Filling

Get DAQ running in control room in ROC-W

11/06/2019 08:56 AM - Wesley Ketchum

| | | | |
|------------------------|-----------------------|------------------------|------------|
| Status: | Resolved | Start date: | 11/06/2019 |
| Priority: | High | Due date: | |
| Assignee: | Diana Patricia Mendez | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 11/06/2019 09:05 AM - Wesley Ketchum

- Assignee set to Diana Patricia Mendez

#2 - 11/27/2019 02:22 PM - Diana Patricia Mendez

- % Done changed from 0 to 70

Thursday Nov 21st 2019:

Wes tested we can run the DAQ, with one crate, from ROC-West.

Wednesday Nov 27th 2019:

Iker successfully tested Run Control GUI in ROC-West.

#3 - 02/11/2020 02:35 PM - Diana Patricia Mendez

- % Done changed from 70 to 100

#4 - 02/11/2020 02:35 PM - Diana Patricia Mendez

- Status changed from New to Resolved