

Production Operations Management Service (POMS) - Feature #23677

Add "project" completion type -- wait for SAM project to end

12/02/2019 10:54 AM - Marc Mengel

Status:	New	Start date:	12/02/2019
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	v4_2_1	Spent time:	0.00 hour
Scope:	Internal	Stakeholders:	
Experiment:	-		
Description			