

## PIP II IT SSR1 - Milestone #23848

### SSR1 Controller Installation

01/08/2020 12:28 PM - Shrividhyaa Sankar Raman

<b>Status:</b>	Resolved	<b>Start date:</b>	01/08/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
The 4 LLRF 2-Cavity controllers for SSR1 have been commissioned and initial testing was performed. The LabVIEW interfaces for all 8 cavities was tested and is shown here.			

#### History

#1 - 08/10/2020 09:44 AM - Shrividhyaa Sankar Raman

- Status changed from New to Resolved

#### Files

LLRF_SSR1_Test_Jan8_20.docx	1.27 MB	01/08/2020	Shrividhyaa Sankar Raman
-----------------------------	---------	------------	--------------------------