

Production Operations Management Service (POMS) - Feature #24410

add --project_name flag to extract-project-from-arguments code

05/13/2020 12:55 PM - Marc Mengel

Status:	New	Start date:	05/13/2020
Priority:	Normal	Due date:	
Assignee:	Marc Mengel	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	v4_2_0	Spent time:	0.00 hour
Scope:	Internal	Stakeholders:	
Experiment:	-		
Description			
... for gm2 production scripts.			