

cet-is - Support #24753

e19 build of ppx v02_10

08/11/2020 11:36 AM - Brian Rebel

Status: Closed	Start date: 08/11/2020
Priority: Normal	Due date:
Assignee: Lynn Garren	% Done: 100%
Category:	Estimated time: 0.00 hour
Target version:	Spent time: 1.00 hour
Scope: Internal	SSI Package:
Experiment: NOvA	Co-Assignees:
Description	
NOvA needs ppx v02_10 built with the e19 qualifier for the migration from art2 --> art3	
Related issues:	
Related to cet-is - Support #24756: New nu stack for NOvA art2 --> art3 trans...	Closed 08/11/2020

History

#1 - 08/11/2020 04:58 PM - Lynn Garren

- Related to Support #24756: New nu stack for NOvA art2 --> art3 transition added

#2 - 08/17/2020 10:37 AM - Lynn Garren

- Assignee set to Lynn Garren

- Status changed from New to Assigned

#3 - 08/24/2020 06:35 PM - Lynn Garren

- % Done changed from 0 to 100

- Status changed from Assigned to Resolved

ppfx v02_10_01 is now available as part of the nulite v3_08_00 distribution.

#4 - 12/02/2020 09:46 AM - Kyle Knoepfel

- Status changed from Resolved to Closed