

uBooNE DAQ - Feature #2939

Timestamp Implementation

08/29/2012 09:58 AM - Catherine James

Status:	Closed	Start date:	10/01/2012
Priority:	Normal	Due date:	12/28/2012
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Front-End Hardware Readout	Spent time:	0.00 hour
component:	Timestamps		

Description

Based on the timestamp requirements and discussion on how to best achieve the desired time resolution on the selected items, form a plan - specify hardware and software, and impacts on current systems.

History

#1 - 12/10/2014 10:26 AM - Wesley Ketchum

- Status changed from New to Closed