

## NOvA Production Projects - Milestone #3281

### Completion of Production

01/14/2013 02:49 PM - Andrew Norman

<b>Status:</b>	Rejected	<b>Start date:</b>	06/03/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	06/03/2013
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Completion of production for summer conferences			

### History

#1 - 11/15/2016 05:09 PM - Gavin Davies

- Status changed from New to Rejected