

Elog - Milestone #3699

Operator testing

04/15/2013 09:53 AM - Kyle Hazelwood

Status:	Closed	Start date:	06/10/2013
Priority:	Normal	Due date:	06/24/2013
Assignee:	Kyle Hazelwood	% Done:	0%
Category:	Testing	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Testing of the Elog by Operators.			

History

#1 - 04/15/2013 10:11 AM - Kyle Hazelwood

- Status changed from New to Feedback

#2 - 06/09/2013 07:52 PM - Kyle Hazelwood

- Due date changed from 05/31/2013 to 06/24/2013

- Start date changed from 05/01/2013 to 06/10/2013

#3 - 06/20/2013 07:28 PM - Kyle Hazelwood

- Status changed from Feedback to Closed