

Fermi Redmine - Feature #4

Postgres database

10/13/2009 02:46 PM - Marc Mengel

Status:	Closed	Start date:	09/24/2009
Priority:	Normal	Due date:	10/30/2009
Assignee:	Marc Mengel	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:	general1	Spent time:	2.21 hours
Description			
Need to get a Postgres database for development and for production.			

History

#1 - 10/13/2009 02:53 PM - Marc Mengel

- Target version set to beta1

#2 - 10/13/2009 02:55 PM - Marc Mengel

- Target version changed from beta1 to general1

#3 - 10/20/2009 10:19 AM - Marc Mengel

Really testing to see if the email works...

#4 - 10/29/2009 02:33 PM - Marc Mengel

- Status changed from Assigned to Closed

- % Done changed from 50 to 100