

art - Feature #4625

Feature # 4031 (Closed): For DS-50 DAQ/artdaq, support customizable output files

Feature # 4357 (Closed): Implement on-close file configurable file renaming [ds50daq-related]

Implement configurable temporary directory for in-progress output file.

09/09/2013 10:39 AM - Christopher Green

Status:	Closed	Start date:	
Priority:	Normal	Due date:	
Assignee:	Christopher Green	% Done:	100%
Category:	I/O	Estimated time:	2.00 hours
Target version:	1.08.09	Spent time:	1.25 hour
Scope:	External	SSI Package:	art
Experiment:	DarkSide		

Description

Per Kurt Biery, the implementation of issue [#4357](#) is deficient in one respect: it is still desirable to have the in-progress output file in a different directory than the final output file. This can be most easily implemented as a parameter *e.g.* tmpDir. If not specified, the existing fileName will govern as currently.

Associated revisions

Revision 91eaf6b2 - 09/09/2013 01:35 PM - Christopher Green

Implement issue #4625, with test.

History

#1 - 09/09/2013 11:38 AM - Christopher Green

- Status changed from New to Assigned

- Assignee set to Christopher Green

#2 - 09/09/2013 01:36 PM - Christopher Green

- Status changed from Assigned to Resolved

Implemented with [91eaf6b](#).

#3 - 09/19/2013 02:24 PM - Christopher Green

- Status changed from Resolved to Closed

#4 - 11/01/2013 10:19 AM - Christopher Green

- Target version changed from 401 to 1.08.09

#5 - 11/01/2013 10:59 AM - Christopher Green

- Tracker changed from Bug to Feature

#6 - 11/01/2013 10:59 AM - Christopher Green

- % Done changed from 0 to 100