

IF Data Handling Client Tools (ifdhc) - Feature #4699

Fix up Staging and copyback

09/26/2013 03:33 PM - Marc Mengel

Status: Closed	Start date: 09/11/2013
Priority: Normal	Due date:
Assignee:	% Done: 100%
Category:	Estimated time: 4.00 hours
Target version: v1_2_5	Spent time: 40.00 hours
Description So we are trying to implement: Output staging vi SRM with our Output staging initial implementation and have been having several problems getting it working.	
Related issues: Related to IF Data Handling Client Tools (ifdhc) - Feature #4631: Staging and... Closed 09/11/2013	

History

#1 - 09/27/2013 11:12 AM - Marc Mengel

- % Done changed from 100 to 80

#2 - 09/27/2013 02:01 PM - Marc Mengel

- Status changed from New to Assigned

#3 - 10/03/2013 02:54 PM - Marc Mengel

- Status changed from Assigned to Resolved

- % Done changed from 80 to 100

The current version of the script is actually being used by Nova in production, and appears to be working smoothly. so I'm calling this done.

#4 - 10/09/2013 10:41 AM - Marc Mengel

- Status changed from Resolved to Closed