

## MINOS DAQ Computers - Milestone #4952

### 3 new MINOS DAQ computers

11/18/2013 09:42 AM - Bonnie King

<b>Status:</b>	Assigned	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	jason harrington	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Install a MINOS node from scratch, using what will be the standard FEF/SLA procedure. This will then be tested by them to confirm full functionality. This configuration will then become tagged as our base Gold Master for replicated MINOS DAQ installations.			

### History

#1 - 11/18/2013 09:44 AM - Bonnie King

- Assignee set to jason harrington

- % Done changed from 0 to 30