

## MINERvA DAQ Computers - Milestone #4959

### mnvonline{3,4}

11/18/2013 10:28 AM - Bonnie King

<b>Status:</b>	Feedback	<b>Start date:</b>	11/18/2013
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Farhan Ahmed	<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Install and configure mnvonline3 and mnvonline4.			

#### History

---

#1 - 11/18/2013 10:29 AM - Bonnie King

- Assignee set to Farhan Ahmed