

JobSub - Feature #5758

Milestone # 6025 (Closed): Release JobSub v0.3

Milestone # 6026 (Closed): Test JobSub v0.3 before release

Need test infrastructure for JobSub HA

03/26/2014 09:27 AM - Parag Mhashilkar

Status:	Closed	Start date:	03/26/2014
Priority:	Normal	Due date:	05/06/2014
Assignee:	Neha Sharma	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	v0.3	Spent time:	0.00 hour
Stakeholders:			
Description			
We will need a HA infrastructure for Jobsub so we can test the HA mode as it will be deployed in production. We only need the JobSub components and not the Glideinwms infrastructure. Joe, please re-assign to someone from your team as appropriate			

History

#1 - 04/30/2014 08:41 AM - Parag Mhashilkar

- Due date set to 05/06/2014

#2 - 04/30/2014 10:50 AM - Joe Boyd

- Assignee changed from Joe Boyd to Neha Sharma

Assigning this to Neha. She's going to have automatic deployment of this test environment via puppet.

#3 - 05/15/2014 08:17 AM - Parag Mhashilkar

- Status changed from New to Resolved

#4 - 05/15/2014 08:18 AM - Parag Mhashilkar

- % Done changed from 0 to 100

#5 - 05/15/2014 08:19 AM - Parag Mhashilkar

- Status changed from Resolved to Closed

- Parent task changed from #5755 to #6026