

Fermi Redmine - Support #595

Get 1.0.1 installed in development

08/06/2010 11:08 AM - Marc Mengel

Status:	Closed	Start date:	08/23/2010
Priority:	Normal	Due date:	08/25/2010
Assignee:	Marc Mengel	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:	general2	Spent time:	2.00 hours
Description			
Need to convert the 1.0 in development to 1.0.1 after it is released. Currently supposed to be released on 2010-08-20.			

History

#1 - 08/06/2010 11:09 AM - Marc Mengel

- Due date set to 08/25/2010

- Start date changed from 08/06/2010 to 08/23/2010

#2 - 08/25/2010 03:15 PM - Marc Mengel

- Status changed from Assigned to Closed

#3 - 08/25/2010 03:15 PM - Marc Mengel

- % Done changed from 0 to 100