

## MINERvA Software Infrastructure - Support #6122

Review Request # 6135 (New): Data Management Workflow Umbrella Task

### Delete old production files from BlueArc disk.

05/02/2014 09:55 AM - Gabriel Perdue

<b>Status:</b>	Closed	<b>Start date:</b>	05/02/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	05/16/2014
<b>Assignee:</b>	Mousumi Datta	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 05/02/2014 10:17 AM - Gabriel Perdue**

- Parent task set to #6135

**#2 - 05/06/2014 03:55 PM - Heidi Schellman**

- Assignee set to Mousumi Datta

- % Done changed from 50 to 90

Mousumi will confirm that reco can go from bluearc once fully stored

**#3 - 05/06/2014 04:05 PM - Gabriel Perdue**

- Status changed from New to Assigned

**#4 - 06/12/2014 05:54 PM - Heidi Schellman**

- % Done changed from 90 to 100

Turns out people want to keep reco on disk for now.

New tasks will be getting Arachne and others applications to talk to dcache

**#5 - 02/23/2015 01:59 PM - Daniel Ruterbories**

- Status changed from Assigned to Closed

Did find some stragglers. Final files are on the chopping block.