

uBooNE DAQ - Feature #7480

DAQ --- Place ganglia metrics inside assembler process for monitoring of buffers leading to built events

12/10/2014 10:16 AM - Wesley Ketchum

Status:	Resolved	Start date:	12/10/2014
Priority:	Normal	Due date:	
Assignee:	Wesley Ketchum	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
component:	base		
Description			
Most of this work is done for the seb side, but now we need the event-building side completed.			

History

#1 - 01/26/2015 04:54 PM - Wesley Ketchum

- % Done changed from 0 to 60

Code in place in a local branch. Waiting on an updated config to test.

#2 - 02/11/2015 10:10 AM - Wesley Ketchum

- Status changed from Assigned to Resolved

- % Done changed from 60 to 100

Final ganglia metrics now pushed into repository. Quick spell-check is in order, and probably restarting of gmond to clear out old metrics, but current metrics now in place and working well.