

uBoone Operations - Necessary Maintenance #7707

Install LED flasher board at LArTF

01/28/2015 02:09 PM - Matthew Toups

Status:	Resolved	Start date:	06/02/2015
Priority:	Normal	Due date:	
Assignee:	Taritree Wongjirad	% Done:	83%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
This includes getting the EDR, installing it, and then obtaining the final ORC. The board should also be tested in conjunction with the DAQ.			
Subtasks:			
Necessary Maintenance # 9001: Write EDR			Closed
Necessary Maintenance # 9002: Submit EDR, get approval			New
Necessary Maintenance # 9003: Write interface code			Closed

History

#1 - 05/12/2015 01:55 PM - Matthew Toups

- Status changed from New to Assigned
- Assignee set to Taritree Wongjirad

#2 - 05/12/2015 01:56 PM - Matthew Toups

- Tracker changed from Bug to Feature

#3 - 05/12/2015 03:01 PM - Matthew Toups

- Tracker changed from Feature to Necessary Maintenance

#4 - 10/09/2015 08:43 AM - Taritree Wongjirad

- Status changed from Assigned to Resolved