

Production Operations Management Service (POMS) - Milestone #7953

Integrate Batch Interface

02/26/2015 11:47 AM - Marc Mengel

Status:	Closed	Start date:	06/26/2015
Priority:	Normal	Due date:	07/03/2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	b0_2	Spent time:	0.00 hour
Experiment:	-	Stakeholders:	
Description			
Related issues:			
Follows Production Operations Management Service (POMS) - Milestone #7952: Co...		Closed	06/01/2015 06/25/2015

History

#1 - 02/26/2015 11:48 AM - Marc Mengel

- Follows Milestone #7952: Code and Test Batch Interface added

#2 - 02/26/2015 11:49 AM - Marc Mengel

- Due date changed from 04/10/2015 to 04/17/2015

#3 - 02/26/2015 11:53 AM - Marc Mengel

- Target version set to b0_2

#4 - 02/26/2016 04:04 PM - Marc Mengel

- Status changed from New to Closed

Can now launch and kill jobs from gui. Updates to schedule autolaunch of jobs are pending.