

Eroica Production - Task #8510

Task # 8504 (New): Minerva Playlist 7

MC Reco Stage

04/28/2015 09:29 PM - Daniel Ruterbories

| | | | |
|---|--------|------------------------|------------------------------|
| Status: | New | Start date: | 05/27/2015 |
| Priority: | Normal | Due date: | 05/27/2015 |
| Assignee: | | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Related issues: | | | |
| Follows Eroica Production - Task #8509: MC Minos Stage | | New | 05/26/2015 05/26/2015 |
| Copied from Eroica Production - Task #8502: MC Reco Stage | | New | 05/22/2015 05/22/2015 |
| Copied to Eroica Production - Task #8520: MC Reco Stage | | New | 06/01/2015 06/01/2015 |

History

#1 - 04/28/2015 09:29 PM - Daniel Ruterbories

- Copied from Task #8502: MC Reco Stage added

#2 - 04/28/2015 09:31 PM - Daniel Ruterbories

- Follows Task #8509: MC Minos Stage added

#3 - 04/29/2015 09:59 AM - Daniel Ruterbories

- Copied to Task #8520: MC Reco Stage added