

Eroica Production - Task #8515

Task # 8514 (New): Minerva Playlist 9

Data Cal Stage

04/29/2015 09:59 AM - Daniel Ruterbories

Status:	New	Start date:	05/26/2015
Priority:	Normal	Due date:	05/27/2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Task # 8516: Create Overlay Playlist			New
Related issues:			
Precedes Eroica Production - Task #8521: Data Reco Stage	New	05/28/2015	05/29/2015
Precedes Eroica Production - Task #8518: MC Cal Stage	New	05/28/2015	05/28/2015
Follows Eroica Production - Task #8508: MC Cal Stage	New	05/25/2015	05/25/2015
Copied from Eroica Production - Task #8505: Data Cal Stage	New	05/21/2015	05/22/2015

History

#1 - 04/29/2015 09:59 AM - Daniel Ruterbories

- Copied from Task #8505: Data Cal Stage added

#2 - 04/29/2015 10:02 AM - Daniel Ruterbories

- Precedes Task #8521: Data Reco Stage added

#3 - 04/29/2015 10:03 AM - Daniel Ruterbories

- Precedes Task #8518: MC Cal Stage added

#4 - 04/29/2015 10:29 AM - Daniel Ruterbories

- Follows Task #8508: MC Cal Stage added