

Eroica Production - Task #8516

Task # 8514 (New): Minerva Playlist 9

Task # 8515 (New): Data Cal Stage

Create Overlay Playlist

04/29/2015 09:59 AM - Daniel Ruterbories

Status:	New	Start date:	05/26/2015
Priority:	Normal	Due date:	05/27/2015
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Blocks Eroica Production - Task #8518: MC Cal Stage		New	05/28/2015 05/28/2015
Copied from Eroica Production - Task #8506: Create Overlay Playlist		New	05/21/2015 05/22/2015

History

#1 - 04/29/2015 09:59 AM - Daniel Ruterbories

- Copied from Task #8506: Create Overlay Playlist added

#2 - 04/29/2015 10:00 AM - Daniel Ruterbories

- Due date changed from 05/19/2015 to 05/23/2015

- Start date changed from 05/18/2015 to 05/21/2015

#3 - 04/29/2015 10:02 AM - Daniel Ruterbories

- Blocks Task #8518: MC Cal Stage added

#4 - 04/29/2015 10:05 AM - Daniel Ruterbories

- Due date changed from 05/23/2015 to 05/22/2015