

## Eroica Production - Task #8520

Task # 8514 (New): Minerva Playlist 9

### MC Reco Stage

04/29/2015 09:59 AM - Daniel Ruterbories

<b>Status:</b>	New	<b>Start date:</b>	06/01/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	06/01/2015
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Follows Eroica Production - Task #8518: MC Cal Stage	<b>New</b>	<b>05/28/2015</b>	<b>05/28/2015</b>
Follows Eroica Production - Task #8519: MC Minos Stage	<b>New</b>	<b>05/29/2015</b>	<b>05/29/2015</b>
Copied from Eroica Production - Task #8510: MC Reco Stage	<b>New</b>	<b>05/27/2015</b>	<b>05/27/2015</b>

### History

**#1 - 04/29/2015 09:59 AM - Daniel Ruterbories**

- Copied from Task #8510: MC Reco Stage added

**#2 - 04/29/2015 10:04 AM - Daniel Ruterbories**

- Follows Task #8518: MC Cal Stage added

**#3 - 04/29/2015 10:05 AM - Daniel Ruterbories**

- Follows Task #8519: MC Minos Stage added