

# ANNIE1-Staging - Milestone #8571

## Tank Manufacture

05/04/2015 11:08 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	06/01/2015
<b>Priority:</b>	High	<b>Due date:</b>	08/24/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Related to ANNIE1-mechanical-design - Task #8572: Fermilab approval for tank ...		<b>New</b>	<b>05/04/2015</b> <b>05/29/2015</b>
Related to ANNIE1-mechanical-design - Task #8573: Approval to purchase tank, ...		<b>New</b>	<b>05/04/2015</b> <b>05/29/2015</b>

### History

#### #1 - 05/04/2015 11:18 AM - Matthew Wetstein

- Related to Task #8572: Fermilab approval for tank purchase added

#### #2 - 05/04/2015 11:18 AM - Matthew Wetstein

- Related to Task #8573: Approval to purchase tank, from IA State Purchasing added

#### #3 - 06/27/2015 10:35 PM - Matthew Wetstein

- % Done changed from 0 to 20

#### #4 - 07/08/2015 11:03 PM - Matthew Wetstein

- % Done changed from 20 to 40

#### #5 - 08/05/2015 11:45 PM - Matthew Wetstein

- % Done changed from 40 to 60

#### #6 - 08/05/2015 11:46 PM - Matthew Wetstein

- % Done changed from 60 to 80

#### #7 - 12/06/2015 11:38 AM - Matthew Wetstein

- % Done changed from 80 to 100