

## ANNIE1-mechanical-design - Task #8572

### Fermilab approval for tank purchase

05/04/2015 11:10 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	05/04/2015
<b>Priority:</b>	Urgent	<b>Due date:</b>	05/29/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Related issues:</b>			
Related to ANNIE1-Staging - Milestone #8571: Tank Manufacture		<b>New</b>	<b>06/01/2015 08/24/2015</b>

### History

#### #1 - 05/04/2015 11:10 AM - Matthew Wetstein

- Tracker changed from Bug to Task

#### #2 - 05/04/2015 11:18 AM - Matthew Wetstein

- Related to Milestone #8571: Tank Manufacture added

#### #3 - 05/12/2015 11:36 AM - Matthew Wetstein

- % Done changed from 0 to 10

#### #4 - 05/14/2015 11:59 AM - Matthew Wetstein

- % Done changed from 10 to 60

#### #5 - 06/09/2015 02:01 AM - Matthew Wetstein

- Subject changed from Fermilab approval for tank installation to Fermilab approval for tank purchase

- % Done changed from 60 to 100