

ANNIE1-mechanical-design - Task #8573

Approval to purchase tank, from IA State Purchasing

05/04/2015 11:11 AM - Matthew Wetstein

Status:	New	Start date:	05/04/2015
Priority:	Normal	Due date:	05/29/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Related to ANNIE1-Staging - Milestone #8571: Tank Manufacture		New	06/01/2015 08/24/2015

History

#1 - 05/04/2015 11:12 AM - Matthew Wetstein

- Tracker changed from Bug to Task
- Project changed from ANNIE1-Planning to ANNIE1-mechanical-design

#2 - 05/04/2015 11:18 AM - Matthew Wetstein

- Related to Milestone #8571: Tank Manufacture added

#3 - 05/12/2015 11:36 AM - Matthew Wetstein

- % Done changed from 0 to 40

#4 - 05/27/2015 07:54 AM - Matthew Wetstein

- % Done changed from 40 to 100