

ANNIE1-Assembly - Task #8577

Water fill

05/04/2015 11:30 AM - Matthew Wetstein

Status:	New	Start date:	03/07/2016
Priority:	Normal	Due date:	03/11/2016
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/06/2015 11:01 AM - Matthew Wetstein

- Due date changed from 10/16/2015 to 03/11/2016

- Start date changed from 09/28/2015 to 03/07/2016

#2 - 01/25/2018 07:11 AM - Matthew Wetstein

- % Done changed from 0 to 100