

## ANNIE1-Commissioning - Task #8600

### Dark commissioning of PMTs in ANNIE Hall (no water)

05/04/2015 08:42 PM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	02/29/2016
<b>Priority:</b>	Normal	<b>Due date:</b>	03/07/2016
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 12/06/2015 11:08 AM - Matthew Wetstein

- Subject changed from Ramping up PMT system to Dark commissioning of PMTs in ANNIE Hall (no water)
- Due date changed from 11/14/2015 to 03/07/2016
- Start date changed from 11/01/2015 to 02/29/2016

##### #2 - 04/06/2016 11:10 PM - Matthew Wetstein

- % Done changed from 0 to 50

##### #3 - 01/25/2018 07:10 AM - Matthew Wetstein

- % Done changed from 50 to 100