

ANNIE1-MRD-design - Task #8615

Arrange to get the Kansas/Syracuse PMTs and scintillator

05/05/2015 03:27 PM - Matthew Wetstein

Status:	New	Start date:	05/05/2015
Priority:	Normal	Due date:	06/01/2015
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 06/05/2015 06:42 AM - Matthew Wetstein

- % Done changed from 0 to 50