

ANNIE1-MRD-design - Task #8617

Follow up with NMSU about keeping the MRD Scintillator

05/05/2015 03:35 PM - Matthew Wetstein

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/05/2015 03:37 PM - Matthew Wetstein

- Project changed from ANNIE1-Planning to ANNIE1-MRD-design

#2 - 05/05/2015 03:41 PM - Matthew Wetstein

- Due date set to 06/01/2015

- Start date changed from 05/20/2015 to 05/05/2015

#3 - 12/18/2015 09:22 AM - Matthew Wetstein

- Due date deleted (06/01/2015)

- Start date deleted (05/05/2015)