

ANNIE1-MRD-design - Task #8618

Sign over stewardship of the MRD steel

05/05/2015 03:37 PM - Matthew Wetstein

| | | | |
|------------------------|--------|------------------------|------------|
| Status: | New | Start date: | 05/05/2015 |
| Priority: | Normal | Due date: | 06/01/2015 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Contact: Imperial | | | |

History

#1 - 05/05/2015 03:38 PM - Matthew Wetstein

- Project changed from ANNIE1-Planning to ANNIE1-MRD-design

#2 - 05/27/2015 07:55 AM - Matthew Wetstein

- % Done changed from 0 to 40

#3 - 06/05/2015 06:39 AM - Matthew Wetstein

- % Done changed from 40 to 100