

ANNIE1-Planning - Meeting #8629

Run 1 Mechanical Review

05/06/2015 09:46 AM - Matthew Wetstein

Status:	New	Start date:	08/07/2015
Priority:	Normal	Due date:	12/18/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/06/2015 09:47 AM - Matthew Wetstein

- Project changed from ANNIE1-mechanical-design to ANNIE1-Planning

#2 - 12/06/2015 11:06 AM - Matthew Wetstein

- Due date changed from 08/07/2015 to 12/18/2015

- % Done changed from 0 to 90

#3 - 01/22/2016 08:51 AM - Matthew Wetstein

- % Done changed from 90 to 100