

## ANNIE1-Staging - Task #8634

### Order materials for PMT structure

05/06/2015 10:23 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	12/18/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	12/23/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 05/06/2015 10:34 AM - Matthew Wetstein**

- Tracker changed from Bug to Task

**#2 - 12/06/2015 11:53 AM - Matthew Wetstein**

- Due date changed from 08/07/2015 to 12/23/2015

- Start date changed from 08/07/2015 to 12/18/2015

**#3 - 01/18/2016 12:23 PM - Matthew Wetstein**

- % Done changed from 0 to 20

**#4 - 01/22/2016 08:52 AM - Matthew Wetstein**

- % Done changed from 20 to 40

**#5 - 04/06/2016 11:09 PM - Matthew Wetstein**

- % Done changed from 40 to 100