

ANNIE1-Planning - Milestone #8638

Complete TSW for ANNIE experiment

05/06/2015 10:30 AM - Matthew Wetstein

Status:	New	Start date:	07/27/2015
Priority:	Normal	Due date:	12/11/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 07/08/2015 11:14 PM - Matthew Wetstein

- Due date changed from 06/08/2015 to 08/03/2015

#2 - 07/08/2015 11:15 PM - Matthew Wetstein

- Start date changed from 05/25/2015 to 07/08/2015

#3 - 08/05/2015 11:48 PM - Matthew Wetstein

- Due date changed from 08/03/2015 to 08/31/2015

- Start date changed from 07/08/2015 to 07/27/2015

- % Done changed from 0 to 30

#4 - 09/16/2015 01:10 PM - Matthew Wetstein

- % Done changed from 30 to 70

#5 - 12/06/2015 10:48 AM - Matthew Wetstein

- Due date changed from 08/31/2015 to 12/11/2015

- % Done changed from 70 to 90

#6 - 12/16/2015 11:56 PM - Matthew Wetstein

- % Done changed from 90 to 100