

## VOMS - Task #8679

Task # 8673 (New): Move fg5x4/fg6x4 VOMS DB to DBAs on new mysql server

### DBA: provide the Database server for VOMS

05/08/2015 12:01 PM - Gerard Bernabeu Altayo

<b>Status:</b>	New	<b>Start date:</b>	06/11/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	06/15/2015
<b>Assignee:</b>	Nicholas Peregonow	<b>% Done:</b>	10%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	1.00 hour
<b>Description</b>			
DBAs will have to deploy the VOMS DB on some HA servers and perform the sync from the current DB on fg5x4/6x4.			
<b>Related issues:</b>			
Precedes (1 day) VOMS - Task #8680: Reconfigure all VOMS servers to point to ...		<b>New</b>	<b>06/17/2015 06/24/2015</b>

### History

#### #1 - 05/27/2015 03:20 PM - Nicholas Peregonow

- % Done changed from 0 to 10

Filed - RITM0214860 so that DBA's can copy voms databases.

#### #2 - 05/29/2015 11:18 AM - Gerard Bernabeu Altayo

- Assignee set to Nicholas Peregonow

#### #3 - 06/09/2015 11:58 AM - Gerard Bernabeu Altayo

- Due date set to 06/12/2015

#### #4 - 06/09/2015 11:58 AM - Gerard Bernabeu Altayo

- Due date changed from 06/12/2015 to 06/15/2015

#### #5 - 06/09/2015 12:00 PM - Gerard Bernabeu Altayo

- Precedes Task #8680: Reconfigure all VOMS servers to point to the new DB servers added

#### #6 - 06/12/2015 09:22 AM - Nicholas Peregonow

- Start date changed from 05/08/2015 to 06/11/2015