

## DCSO glideinWMS - Task #8696

### Setup HA collectors

05/10/2015 11:14 AM - Lisa Giacchetti

<b>Status:</b>	New	<b>Start date:</b>	07/30/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	08/17/2015
<b>Assignee:</b>	Krista Larson	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	40.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Phase 3: Set up HA collectors			
- Verify and debug any puppet issues			
- Reinstall the machine to verify final puppet configs			
- Install the new service			
- Connect to the existing pool, update frontend configs for new backup			
- Verify no issues			
- Shoot primary HA collector			
- Update FE configs to talk to new collector			
- Update the FE to the new collector. Turn off negotiator for old pool. Let new pool negotiator take over.			
- Once old pool is drained turn off collector.			
- Wait some amount of time to verify no issues, can retire the old collector nodes			
Questions			
- Do we also want to do this staged/tested with ITB or can we go directly to production (which already has a backup)?			
Factory/schedd don't have this so need to test with ITB first			
<b>Related issues:</b>			
Follows DCSO glideinWMS - Task #8695: Set up schedd		<b>New</b>	<b>07/10/2015</b> <b>07/29/2015</b>
Precedes DCSO glideinWMS - Task #8697: Set Up HA FrontEnd		<b>New</b>	<b>08/18/2015</b> <b>09/03/2015</b>

### History

#### #1 - 05/10/2015 11:26 AM - Lisa Giacchetti

- Follows Task #8695: Set up schedd added

#### #2 - 05/10/2015 11:27 AM - Lisa Giacchetti

- Due date changed from 07/03/2015 to 07/23/2015

- Start date changed from 07/03/2015 to 07/08/2015

#### #3 - 05/10/2015 11:28 AM - Lisa Giacchetti

- Due date changed from 07/23/2015 to 07/22/2015

- Start date changed from 07/08/2015 to 07/06/2015

#### #4 - 05/10/2015 11:29 AM - Lisa Giacchetti

- Precedes Task #8697: Set Up HA FrontEnd added

#### #5 - 05/11/2015 02:44 PM - Krista Larson

- Project changed from GPGrid GWMS to DCSO glideinWMS