

ANNIE1-electronics-design - Milestone #8806

Redesign of LAPPD central card

05/15/2015 09:16 AM - Matthew Wetstein

Status:	New	Start date:	07/01/2015
Priority:	Normal	Due date:	08/31/2015
Assignee:	Matthew Wetstein	% Done:	40%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Mircea			

History

#1 - 08/05/2015 11:49 PM - Matthew Wetstein

- % Done changed from 0 to 40

#2 - 10/09/2015 02:12 PM - Jonathan Eisch

- Assignee set to Matthew Wetstein