

## ANNIE1-electronics-design - Task #8815

### Final Decision on MRD and veto electronics

05/15/2015 09:54 AM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	05/15/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	10/19/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 05/15/2015 09:54 AM - Matthew Wetstein**

- Subject changed from Final Decision on MRD electronics to Final Decision on MRD and veto electronics

**#2 - 05/19/2015 05:18 PM - Matthew Wetstein**

- Tracker changed from Bug to Task

**#3 - 05/27/2015 08:10 AM - Matthew Wetstein**

- % Done changed from 0 to 10

**#4 - 08/05/2015 11:54 PM - Matthew Wetstein**

- % Done changed from 10 to 80

**#5 - 10/09/2015 02:12 PM - Jonathan Eisch**

- Due date changed from 07/01/2015 to 10/19/2015

**#6 - 04/06/2016 11:08 PM - Matthew Wetstein**

- % Done changed from 80 to 100