

## ANNIE1-mechanical-design - Task #8853

### Water system shipped to FNAL for storage

05/18/2015 01:42 PM - Matthew Wetstein

<b>Status:</b>	New	<b>Start date:</b>	08/10/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	08/28/2015
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
From Davis (need to contact Bill Lee with a place to put it)			

#### History

---

**#1 - 08/05/2015 11:56 PM - Matthew Wetstein**

- Due date changed from 06/29/2015 to 08/28/2015

- Start date changed from 06/22/2015 to 08/10/2015

**#2 - 12/06/2015 10:24 AM - Matthew Wetstein**

- % Done changed from 0 to 100