

ANNIE1-mechanical-design - Milestone #8855

Design of veto structure

05/18/2015 01:47 PM - Matthew Wetstein

Status:	New	Start date:	05/25/2015
Priority:	Normal	Due date:	06/26/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Mingqian (Davis)			

History

#1 - 08/05/2015 11:55 PM - Matthew Wetstein

- Subject changed from *Design and construction of veto structure* to *Design of veto structure*

- % Done changed from 0 to 100