# ANNIE1-electronics-design - Task #8907

## Ship PSEC eval card to QMUL

05/22/2015 03:22 PM - Matthew Wetstein

Status:	Closed	Start date:	06/01/2015
Priority:	Normal	Due date:	06/05/2015
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

### History

### #1 - 05/27/2015 07:56 AM - Matthew Wetstein

- Due date changed from 05/27/2015 to 06/05/2015
- Start date changed from 05/25/2015 to 06/01/2015

#### #2 - 06/04/2015 10:30 AM - Matthew Wetstein

- % Done changed from 0 to 100

#### #3 - 10/09/2015 01:11 PM - Jonathan Eisch

- Status changed from New to Closed

11/25/2020 1/1