

## inst-bpm - Task #9014

### Booster frequency curve

06/02/2015 04:37 PM - John Diamond

<b>Status:</b>	Accepted	<b>Start date:</b>	06/02/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	John Diamond	<b>% Done:</b>	20%
<b>Category:</b>		<b>Estimated time:</b>	24.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Create ACNET devices for loading the Booster frequency curve into the digitizers.			

### History

#1 - 06/02/2015 04:38 PM - John Diamond

- Status changed from New to Accepted