

VME BPM - Milestone #9299

Commision P2-line frontends at F2 and F3

06/24/2015 09:47 PM - John Diamond

Status:	Closed	Start date:	06/24/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	11.60 hours
Description			
Commission nodes at F2 and F3 for instrumenting the P2-line.			
Subtasks:			
Milestone # 9300: Submit network connection requests			Closed
Milestone # 9301: Configure processors			Closed
Milestone # 9302: Create ACNET devices			Closed
Milestone # 9321: Register ACNET nodes for F1 & F3			Closed
Task # 9372: Add F1 and F3 to D31			Closed

History

#1 - 07/01/2015 03:26 PM - John Diamond

- Status changed from New to Closed