

VME BPM - Task #9372

Milestone # 9299 (Closed): Commision P2-line frontends at F2 and F3

Add F1 and F3 to D31

07/06/2015 10:50 AM - John Diamond

Status:	Closed	Start date:	07/06/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	0.50 hour
Target version:		Spent time:	0.25 hour
Description			
Add entries for F1 and F3 nodes to D31. Will need guaranteed-readable devices.			

History

#1 - 07/06/2015 11:09 AM - John Diamond

- Status changed from New to Resolved

Created MOOC version devices for F1 and F3 and designated them the guaranteed readable devices for SBPMF1 and SBPMF3.

Added SBPMF1, SBPMF3 and TBPM3 to the D31 "BPM Nodes" tab.

#2 - 07/06/2015 11:10 AM - John Diamond

- Status changed from Resolved to Closed