

## VME Intensity Monitor - Task #9528

Milestone # 9388 (New): 2015 Shutdown

Task # 9392 (Resolved): Deploy New MI Torrid Nodes

### Request ACNET node assignments

07/10/2015 01:56 PM - John Diamond

<b>Status:</b>	Closed	<b>Start date:</b>	07/10/2015
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	1.00 hour
<b>Target version:</b>		<b>Spent time:</b>	2.00 hours
<b>Description</b>			
Contact Glenn Johnson to request that ACNET node names be assigned for each frontend.			

### History

#### #1 - 08/27/2015 01:12 PM - Roger Tokarek

- % Done changed from 0 to 50

- Estimated time changed from 1.00 h to 2.00 h

Created temporary Z: devices.

Remaining work, converting Z: devices to required devices.

#### #2 - 08/27/2015 01:14 PM - Roger Tokarek

- % Done changed from 50 to 100

- Estimated time changed from 2.00 h to 1.00 h

Previous messages related to device creation, NOT Acnet node assignments.

#### #3 - 08/02/2016 10:51 AM - Roger Tokarek

- Status changed from New to Closed