

VME BPM - Task #9665

Move scaling into the frontend

07/17/2015 02:49 PM - John Diamond

Status:	New	Start date:	07/17/2015
Priority:	Normal	Due date:	
Assignee:	John Diamond	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
The offset needs to be adjusted according to the beam intensity. To do this the position scaling needs to be moved into the frontend.			